

UNIVERSITY SYNAGOGUE - WEEK AT A GLANCE - 6/12/2009



Interior: 2nd floor corridor



Exterior: J-Stone installation almost complete at tower



Interior: 2nd floor restroom tile underway



Interior: General progress @ lobby. Note J stone in place!

PREPARED BY TOTUM

www.totumconsulting.com

