

UNIVERSITY SYNAGOGUE - WEEK AT A GLANCE - 7/24/2009



General Progress: stone complete, scaffold removed



General Progress: library carpeted



General Progress: entry concrete poured



General Progress: interior lobby tile almost complete and grouted

PREPARED BY TOTUM

www.totumconsulting.com

